
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGIONS

77 WEST JACKSON BOULEVARD
CHICAGO, IL 60604-3590

REPLY TO THE ATTENTION OF.

MEMORANDUM

DATE:

SE-5J

2 9 2001
SUBJECT: ACTION MEMORANDUM - Request for an Emergency

Removal Action at the Polk Street Drum Site,
Chicago, Cook County, Illinois
(Site ID #B5Z9)

FROM: Brad Banning, On-Scene Coordinator
Emergency Response Section II

TO: Richard Karl, Chief
Emergency Response Branch

THRU: William Bolen, Chief
Emergency Response Section 2

I. PURPOSE

The purpose of this memorandum is to request and document your
verbal approval to expend up to $154,080 in order to abate an
imminent and substantial threat to public health, welfare, and
the environment posed by the presence of uncontrolled hazardous
substances located at 4547 West Polk Street, Chicago, Cook
County, Illinois (the "Site"). The hazardous substances consist
of flammable liquids, organic solvents, polychlorinated biphenyls
(PCBs) , lead, chromium, and barium contained in approximately 150
55-gallon drums located at the south end of this property.
Elevated levels of the heavy metals were also detected in the
soils in the general area of the drums.
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The proposed response action will mitigate threats to public
health, welfare, and the environment posed by the presence of
uncontrolled hazardous substances on the surface of the Site.
Proposed removal actions include, but are not limited to, the
assessment and stabilization of chemical hazards at the Site, and
the excavation and off-site disposal of the hazardous substances.
The presence of hazardous substances located at the Site, the
potential for migration off-site, the unrestricted access to the
property, and the Site's proximity to residential areas require
that this removal be classified as an emergency action. The
project will require an estimated fifteen 10-hour on-site working
days to complete.

The Site is not on the National Priorities List ("NPL")

II. SITE CONDITIONS AND BACKGROUND

The CERCLIS ID number for the Site is ILN000508200

Site Description

1. Removal site evaluation

The initial site investigation was conducted by the Chicago
Department of Environment ("CDOE") in July of 2001, after the
Department of Streets and Sanitation discovered the drums during
a City ordered cleanup of the property. Approximately 150 drums
in various stages of deterioration were located along the
railroad embankment at the south end of the property. Many of
the drums were open and had released their contents of what
appeared to be paints and resins to the ground. Samples
collected by CDOE indicated that some of the drum contents
contained flammable liquids and PCB concentrations up to 1820
ppm. U.S.EPA inspected the site on July 13, 2001, and confirmed
the site conditions and observations of the CDOE official. A
site assessment was conducted and additional samples were
collected along with photo documentation of current conditions.
Analytical results confirmed some of the CDOE's results with four
drums exhibiting flash points of 73.4 degrees, and soils on site
exceeding 50 ppm of PCBs. In addition, heavy metals were elevated
in several samples with the highest total levels for lead (75,000
ppm), chrome (13,000 ppm), and barium (1100 ppm). TCLP levels
also exceeded RCRA standards for Hazardous Waste, (D008) in three
of the samples.



2. Physical location

The property is located 4547 West Polk Street in Chicago, Cook
County, Illinois. Coordinates for the site are latitude 41
degrees 52' 13" North and longitude 87 degrees 44' 21" West,
based on the Landview III program. It is located in an urban
neighborhood with surrounding residential and commercial areas.
The area of concern for the purpose of this action is located in
the southern end of the property, which is approximately 200 feet
by 50 feet.

A Region 5 Superfund Environmental Justice (EJ) analysis has been
prepared for the area surrounding the Site. This analysis is
presented in Attachment IV. In Illinois, the low-income
percentage is 27 and the minority percentage is 25. To meet the
EJ concern criteria, the area within 1 mile of the Site must have
a population that is twice the state low-income percentage or/and
twice the state minority percentage. That is, the area must be
at least 54% low-income and/or 50% minority. At this site, the
low-income percentage is 44.0% and the minority is 100% as
determined by Arcview or Landview III EJ analysis. Therefore,
this site does meet the region's EJ criteria based on
demographics as identified in "Region 5 Interim Guidelines for
Identifying and Addressing a Potential EJ Case, June 1998".

3. Site characteristics

The property consists of a long and narrow lot with two small
buildings. Residential homes are located to the east and south,
a commercial business to the north, and an elevated railroad
embankment along the west. The site had operated as an
automobile junk yard, as the site was filled with cars and car
parts. The drums were discovered by city crews while removing
the cars and debris. The drums apparently have been on site for
many years and appeared to have been involved in a fire at one
time. The drums are located along the railroad embankment at the
southwest corner of the property. Many of the containers have
degraded and released material onto the ground. The materials
appear to be paints, resins, solvents, and related debris. The
City constructed a temporary fence along the east and north
perimeter, but limited access would be possible along the
railroad property.



4. Release or threatened release into the environment of a
hazardous substance, or pollutant or contaminant

Investigations at the site have been focused on the containers
located in the southwest portion of the property, and adjacent
soils. Analytical data have indicated that elevated levels of
PCBs, lead, chromium, and barium have been released to the
environment, and that flammable liquids present in the containers
may pose a threat of fire and/or explosion.

5. Maps, pictures and other graphic representations

Please see Attachment IV

B. Other Actions to Date

1. Previous actions

Since the referral by CDOE to U.S. EPA on July 9, 2001, the
Agency has been reviewing site files and analytical data to
determine if an imminent and substantial threat to public health,
welfare, and the environment exists at the Polk Street property.

2. Current actions

U.S. EPA inspected the Site on July 13, 2001, and observed the
containers and spilled contents as described by CDOE. The site
assessment confirmed the CDOE's concerns that hazardous
substances were present at the site. U.S. EPA is currently
conducting a title search of the property to identify any
potential responsible parties (PRPs).

C. State and Local Authorities' Roles

1. State and local actions to date

The City of Chicago initially cleared the property of the junk
cars and debris, and started to work on the drums. Heritage
Environmental was hired to overpack the drums and arrange
disposal. Twenty containers were overpacked and thirty drums
sampled when the City concluded the project was growing beyond
their financial resources. The City constructed a temporary
fence at the site to limit access, and removed the initial twenty



overpacked drums. The State of Illinois presently is not
involved in this project.

2. Potential for continued State/local response

The City has not been successful with their enforcement actions
against the property owner of record, and believes a continued
response to this incident will exceed their resources.

III. THREATS TO PUBLIC HEALTH OR WELFARE OR THE
ENVIRONMENT, AND STATUTORY AND REGULATORY AUTHORITIES

A removal action is necessary at the Polk Street Drum Site to
abate the threat to public health, welfare or the environment
posed by the release and potential release of hazardous
substances. The NCP, 40 C.F.R. 300.415(b)(2), provides eight
specific criteria for evaluation of a threat and the
appropriateness of a removal action. Observations documented
during the Site investigation indicate that the Site meets the
following criteria for an emergency removal action:

A. Actual or potential exposure to hazardous substances or
pollutants or contaminants by nearby populations, animals,
or the food chain.

This factor is present at the Site due to the uncontrolled
releases of hazardous substances from drums at the site which are
contaminated with elevated levels of PCBs, lead, chromium, and
barium. Lead was detected in the majority of the samples at
concentrations much higher than the regulatory limit. Lead is
considered a cumulative poison and poses an inhalation and
ingestion hazard. Long-term exposure to lead can result in
build-up in the body, an affect known as bioaccumulation.
Prolonged exposure to lead could result in kidney damage, anemia,
and decreased fertility. Elevated lead exposure before or during
pregnancy may cause birth defects. Barium and chromium compounds
also have various toxic affects ranging from dematitis to
recognized carcinogens of the lungs, nasal cavity and paranasal
sinus.



B. Hazardous substances or pollutants or contaminants in drums,
barrels, tanks, or other bulk storage containers, that may
pose a threat of release.

This factor is present at the Site due to the presence of
approximately 150 drums which are degrading and have already
released hazardous substances to the environment consisting of
PCBs, lead, chromium, and barium. The remaining drums continue
to pose a threat of release to the environment.

C. High levels of hazardous substances or pollutants or
contaminants in soils largely at or near the surface, that
may migrate.

This factor is present at the Site due to the existence of
approximately 150 drums of paint waste and debris, many of which
have degraded and released their contents to the surrounding
soils. Heavy metals identified in the site soils will likely
migrate due to erosion, wind, and precipitation factors.

D. Weather conditions that may cause hazardous substances or
pollutants or contaminants to migrate or be released;

This factor is present at the Site as many of the containers are
open and have spilled material to the ground. Precipitation will
cause additional material to be released from the containers, and
allow material to migrate off the property to surrounding
residential yards.

E. The threat of fire and/or explosion;

This factor is present at the Site as all four drum samples
exhibited the characteristic of ignitability, with flash points
at room temperature. An ignition source such as a lit cigarette
could start the containers on fire.

F. The availability of other appropriate federal or state
response mechanisms to respond to the release.

This factor is present at the Site as the local and state
authorities do not have the financial resources to respond to the
release of hazardous substances.



IV. ENDANGERMENT DETERMINATION

Given the current conditions at the Site and the nature of the
hazardous substances on-site, actual or threatened releases of
hazardous substances from this Site, if not addressed by
implementing and completing the response actions selected in this
Action Memorandum, may present an imminent and substantial
endangerment to public health, welfare, or the environment. The
possibility of further releases of the hazardous substances
presents a threat to the nearby population and the environment
via the exposure pathways described in Section III.

V. PROPOSED ACTIONS AND ESTIMATED COSTS

There are obvious emergency elements present at the Site. The
hazardous substances are located in an unsecured site, and are
located near commercial and residential areas, and must be
immediately addressed. The proposed removal actions at the site
would eliminate the imminent and substantial threats to human
health, welfare, or the environment, as outlined in this
memorandum.

The OSC proposes to undertake the following response actions to
mitigate threats posed by the presence of hazardous substances at
the Site-.

a. Develop and implement a site-specific work plan including a
proposed time line.

b. Develop and implement a site-specific health and safety plan.

c. Establish and maintain site security measures during the
removal actions, which may include security guard service.

d. Develop and implement an air monitoring and sampling program
during removal activities.

e. Identify, sample and characterize the hazardous substances
located at the site.

f. Remove drums and excavate contaminated soil and debris and
stage on-site, as necessary.



g. Bulk and consolidate wastes in preparation for off-site
disposal to a U.S.EPA approved disposal facility.

h. Conduct confirmation sampling to ensure Agency cleanup goals
are achieved.

All hazardous substances, pollutants or contaminants removed off-
site pursuant to this removal action for treatment, storage or
disposal shall be treated, stored, or disposed of at a facility
in compliance, as determined by U.S. EPA, with the U.S. EPA Off-
Site Rule, 40 CFR 300.440, 58 Federal Register 49215 (Sept. 22,
1993) .

The removal action will be taken in a manner not inconsistent
with the NCP. The OSC has begun planning for provisions of post-
removal site control, consistent with the provisions of Section
300.415(1) of the NCP. It is envisioned that after
implementation of this removal action, there will be no need for
post-removal site control.

All applicable and relevant and appropriate requirements
("ARARs") of federal and state law will be complied with, to the
extent practicable. A federal ARAR determined to be applicable
for the Site is the RCRA Off-Site Disposal Policy. Any
additional federal and state ARARs will be addressed to the
extent practicable.

The response actions described in this memorandum directly
address actual or threatened releases of hazardous substances,
pollutants or contaminants at the Site which may pose an imminent
and substantial endangerment to public health, welfare, or the
environment. These response actions do not impose a burden on
the affected property disproportionate to the extent to which
that property contributes to the conditions being addressed.

The estimated costs to complete the above actions are summarized
below. These activities will require an estimated fifteen 10-
hour on-site days to complete. Detailed contractor costs are
presented in Attachment II.



REMOVAL PROJECT CEILING ESTIMATE

EXTRAMURAL COSTS

Cleanup Contractor Costs $ 97,200
Contingency (15%) 14,580
Subtotal $ 111,780
START Costs 10,OOP

Total Extramural Costs $ 121,780
Extramural Contingency (15%) 18,200

TOTAL, EXTRAMURAL COSTS $ 139,980

INTRAMURAL COSTS

U.S.EPA Direct Costs
$30/hr x (150 Regional + 15 HQ) $ 4,950
U.S.EPA Indirect Costs
$61/hr x (150 Regional) 9,150

TOTAL, INTRAMURAL COSTS $ 14,100

TOTAL, REMOVAL PROJECT CEILING $ 154,080

VI. EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE

DELAYED OR NOT TAKEN

A delay or non-action at the Site may result in an increased
likelihood of direct contact to human populations by the
hazardous substances. Since the Site is accessible, the various
threats to human health and/or the environment, pose a serious
threat to the local population. Additionally, any delay or non-
action will also increase the likelihood of contaminant migration
off-site to the surrounding commercial and residential
neighborhood.



VII. OUTSTANDING POLICY ISSUES

No significant policy issues are associated with the
the Polk Street Drum site.

VIII. ENFORCEMENT

For Administrative purposes, information concerning the
enforcement strategy for this site is contained in the
Enforcement Confidential addendum. (Attachment I)

IX. RECOMMENDATION

This decision document represents the selected removal action for
the Polk Street Drum site, located in Chicago, Cook County,
Illinois, developed in accordance with CERCLA as amended, and is
not inconsistent with the NCP. This decision is based on the
Administrative Record for the site (see Attachment III).

Conditions at the site meet the criteria of Section 300.415(b)(2)
of the NCP for a removal action and I recommend your approval of
the proposed removal action. The total estimated project
ceiling, if approved will be $154,080. Of this, an estimated
$129,980 may be used for cleanup contractor costs. You may
indicate your decision by signing below.

APPROVE: \<C>C<4<-*-t£ "y -̂ DATE:
Emergency Response Branch

DISAPPROVE: DATE:

Chief, Emergency Response Branch

Attachments: I. Enforcement Confidential addendum
II. ERRS Contractor Estimate
III. Administrative Record
IV. Region 5 Superfund EJ Analysis

cc: C. Stanton, U.S.EPA, OERR, 5202G
Michael T. Chezik, U.S. DOT w/o Enf. Addendum
B. Everetts, Illinois EPA

Superfund Coordinator, w/o Enf. Addendum



ATTACHMENT I

ENFORCEMENT ADDENDUM
POLK STREET DRUMS SITE

AUGUST 2001

2 PAGES

HAS BEEN REDACTED

NOT RELEVANT TO THE SELECTION
OF THE REMOVAL ACTION



ATTACHMENT II

ERRS CONTRACTOR COSTS
FOR THE

POLK STREET DRUM SITE
CHICAGO, ILLINOIS

PERSONNEL $ 29,000

EQUIPMENT 4,700

ODC " 23,000

TRANSPORTATION 3,000

DISPOSAL 37.5000

TOTAL $ 97,200



ATTACHMENT III

U.S. ENVIRONMENTAL PROTECTION AGENCY
REMOVAL ACTION

NO. DATE

1 06/29/01

ADMINISTRATIVE RECORD
FOR

POLK STREET DRUM SITE
CHICAGO, COOK COUNTY, ILLINOIS

ORIGINAL
AUGUST 1, 2001

AUTHOR

I .Capifall,
City of
Chicago
Department of
Environment

RECIPIENT

U.S. EPA

TITLE/DESCRIPTION PAGES

Site Report for the 16
Polk Street Drum Site
w/ Attachments

2 00/00/00 Roy F. Weston,
Inc.

U.S. EPA Removal Assessment for
the Polk Street Drum
Site (PENDING)

3 00/00/00 Benning, B.,
U.S. EPA

Karl, R.,
U.S. EPA

Action Memorandum:
Request for a Time-
Critical Removal Action
at the Polk Street Drum
Site (PENDING)
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Region 5 Superfund EJ Analysis

Polk St. Drum Site Chicago,!!.

Census Tract 2610
Block Group 4
Population 666
Minority 100%
Low Income 44%

0.6 Miles

EJ Identification

Low Income and Minority Less than State Average

Low Income or Minority at or Greater than State Average

1 Low Income or Minority 2 Times or Greater than State Average
[ meets Region 5 EJ Case criteria ]

0 Site Location

. Block Group Boundary

Region 5 EJ Case Criteria for Illinois
Minority: 50% or greater

Low Income: 54% or greater

S^r/gwS^
.
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Date of Map: 7/18/01

Source of Map: 1990 Census Database



INDEPENDENT GOVERNMENT
COST ESTIMATE

1PAGE

HAS BEEN REDACTED

NOT RELEVANT TO THE SELECTION
OF THE REMOVAL ACTION


